

PROJECT ALPHA: Q3 ROADMAP

Internal Strategic Development | 2024

Ref: PRJ-9920

JUL 12, 2024 Project Initiation & Scope Approval COMPLETED

Finalization of project charter, stakeholder identification, and initial resource allocation across departments.

AUG 05, 2024 Systems Architecture Review COMPLETED

Technical lead approval of cloud infrastructure migration plan and security compliance audit.

SEP 15, 2024 Beta Environment Deployment IN PROGRESS

Staging server setup and initial data migration for internal testing group. User feedback loops established.

OCT 22, 2024 Quality Assurance Testing PENDING

Comprehensive stress testing and bug resolution phase. Final sign-off required from Department Heads.

NOV 10, 2024 Go-Live Production Launch SCHEDULED

Official rollout of the Alpha platform to global offices. Post-launch support team on standby.