

PROJECT MILESTONE TIMELINE

Internal Strategy & Development Roadmap

Project: **Phoenix Initiative**
Manager: Jane Doe
Updated: Oct 2023

Project Initiation & Discovery OCT 01 - OCT 15

Definition of core objectives, stakeholder mapping, and resource allocation.

Project Charter
Stakeholder Registry
Resource Budget
Risk Assessment

Design & Architecture Phase OCT 16 - NOV 15

Technical specifications and UI/UX wireframing for core platform components.

System Architecture
High-Fidelity Mockups
Database Schema
API Documentation

Development Sprint (Alpha) NOV 16 - DEC 20

Primary build-out of backend infrastructure and core user workflows.

MVP Functional Build
Auth Protocols
Cloud Infrastructure
Unit Testing Suite

User Acceptance Testing (UAT) JAN 05 - JAN 25

Final validation with select internal users and security auditing.

Feedback Logs
Bug Fix Summary
Security Audit
Performance Report

Final Launch & Handover FEB 01

Deployment to production environment and operational training sessions.

Deployment Log
User Manuals
Training Completion
Maintenance Schedule