

CONSTRUCTION PROGRESS REPORT

Weekly Milestone Tracking

Reference: #PRJ-2024-08

PROJECT NAME Skyline Apartment Complex
SITE MANAGER Robert J. Sterling
REPORTING PERIOD Oct 01 - Oct 07, 2024

PHASE / TASK	START DATE	END DATE	PROGRESS	STATUS
Site Preparation & Excavation	Aug 12	Sep 05	100%	COMPLETED
Foundation & Footings	Sep 06	Sep 28	100%	COMPLETED
Structural Steel Framing	Oct 01	Oct 25	35%	IN PROGRESS
Plumbing Rough-in	Oct 15	Nov 05	0%	PENDING
Electrical Systems	Oct 20	Nov 12	0%	PENDING

NOTES / OBSERVATIONS

Steel delivery delayed by 2 days due to weather. Labor adjusted to Saturday shift to maintain timeline.

AUTHORIZED SIGNATURE