

PROJECT TIMELINE

Infrastructure Development & Site Preparation

Project ID: CE-2024-089
Location: North Sector Grid B

Task Description	Start Date	End Date	Status	Completion
Phase I: Pre-Construction & Surveying				
Topographical Site Survey	Oct 01	Oct 10	Complete	
Geotechnical Soil Analysis	Oct 12	Oct 25	Complete	
Phase II: Site Clearance & Earthworks				
Vegetation Clearing & Grubbing	Nov 01	Nov 15	In Progress	
Mass Excavation & Grading	Nov 16	Dec 20	Pending	
Phase III: Utilities & Foundation				
Sub-surface Drainage Installation	Jan 05	Feb 10	Scheduled	
Reinforced Concrete Footings	Feb 15	Mar 15	Scheduled	

Project Manager Signature

Site Engineer Signature