

PROJECT SCHEDULE

Interior Design Timeline

Project: Residence 102
Designer: Studio Minimal
Date: October 2023

PHASE	KEY DELIVERABLES	TIMELINE	STATUS
01. Discovery	Site Measurement, Client Consultation, Budget Finalization	Week 1 - 2	Complete
02. Concept	Mood Boards, Material Direction, Space Planning	Week 3 - 4	In Progress
03. Design Dev	3D Renderings, Technical Drawings, Lighting Plan	Week 5 - 7	Pending
04. Sourcing	Furniture Selection, Fabric Swatches, Fixture Specs	Week 6 - 8	Pending
05. Procurement	Purchasing, Tracking, Vendor Coordination	Week 9 - 14	Pending
06. Installation	Site Supervision, Furniture Delivery, Styling	Week 15 - 16	Pending

Notes: Timelines are estimates based on current lead times. Weekly updates are provided every Friday.

CONFIDENTIAL DOCUMENT © 2023