

LANDSCAPE DEVELOPMENT SCHEDULE

Project: Residence Garden Renovation | Site ID: #8821

Timeline: Q3 - Q4 2023
Revision: 1.04

PHASE	ACTIVITY DESCRIPTION	START DATE	END DATE	STATUS
I. Site Preparation & Planning				
Pre-Dev	Site survey, soil testing, and utility marking	Sept 01	Sept 05	COMPLETED
Clearance	Removal of invasive species and existing debris	Sept 06	Sept 10	COMPLETED
II. Hardscape & Infrastructure				
Earthworks	Grading, drainage installation, and excavation	Sept 12	Sept 20	IN PROGRESS
Masonry	Retaining walls, patio foundation, and walkways	Sept 21	Oct 10	PENDING
III. Softscape & Planting				
Irrigation	Drip system install and controller calibration	Oct 12	Oct 15	PENDING
Planting	Specimen trees, shrubbery, and perennial beds	Oct 16	Oct 25	PENDING

PHASE	ACTIVITY DESCRIPTION	START DATE	END DATE	STATUS
IV. Finalization				
Finishing	Mulching, lighting installation, and lawn sodding	Oct 26	Nov 02	PENDING
Handover	Final walkthrough and maintenance briefing	Nov 05	Nov 05	PENDING

* All dates are subject to weather conditions. Schedule updates are issued every Friday.