

PROJECT MASTER TIMELINE

Metropolitan Transit Extension - Phase IV

Ref: INF-2024-001
Updated: October 24, 2023

PHASE	KEY MILESTONES & DELIVERABLES	START DATE	END DATE	COMPLETION
Feasibility	Environmental Impact Study, Land Surveying, Geotechnical Reporting	Q1 2024	Q2 2024	100%
Design	Schematic Design, Blueprint Finalization, Regulatory Permitting	Q3 2024	Q1 2025	65%
Procurement	Material Sourcing, Contractor Tendering, Heavy Machinery Leasing	Q1 2025	Q2 2025	10%
Construction	Site Preparation, Substructure Works, Main Fabrication	Q3 2025	Q4 2027	0%
Closeout	Safety Inspections, Commissioning, Public Handover	Q1 2028	Q2 2028	0%

* This document is a conceptual template and intended for internal planning purposes only.