

CONSTRUCTION MASTER TIMELINE

Project Ref: #PRJ-2024-001

Revision: 04
Date: Oct 24, 2023

TASK DESCRIPTION	START DATE	END DATE	STATUS	COMPLETION
PHASE I: PRE-CONSTRUCTION & SITE PREP				
Permitting & Legal Approvals	Jan 05	Feb 15	DONE	
Site Clearing & Excavation	Feb 20	Mar 10	ACTIVE	
PHASE II: FOUNDATION & STRUCTURAL				
Foundation Pouring	Mar 15	Apr 05	PENDING	
Steel Framing & Masonry	Apr 10	May 25	PENDING	
PHASE III: ENCLOSURE & MEP				
Roofing & Exterior Siding	Jun 01	Jun 30	PENDING	
Electrical & Plumbing Rough-in	Jul 05	Aug 15	PENDING	
PHASE IV: FINISHING & HANDOVER				

TASK DESCRIPTION	START DATE	END DATE	STATUS	COMPLETION
Interior Drywall & Painting	Aug 20	Sep 30	PENDING	
Final Inspection & Landscaping	Oct 01	Oct 20	PENDING	

Confidential Construction Document - Print Only for Authorized Personnel