

TASK MANAGEMENT SCHEDULE

Revision: 01-A

PROJECT NAME Skyline Residential Phase II
PROJECT MANAGER A. Henderson
WEEK ENDING October 27, 2023

NO.	TASK DESCRIPTION	SUBCONTRACTOR	START DATE	DUE DATE	STATUS
01	Foundation pouring and curing	RockSolid Concrete	Oct 12	Oct 15	Complete
02	Structural steel framing - Level 1	Apex Ironworks	Oct 16	Oct 20	Complete
03	HVAC Rough-in (Zones A & B)	Climate Control Inc.	Oct 21	Oct 25	In Progress
04	Electrical wiring and panel install	Volt Systems Ltd.	Oct 23	Oct 27	In Progress
05	Interior drywall installation	Precision Finishings	Oct 28	Nov 02	Pending
06					
07					
08					

SITE SUPERVISOR SIGNATURE

DATE SIGNED