

PROJECT ROADMAP: ALPHA PHASE

Agile Sprint Timeline 2024

Project Manager: J. Doe
Last Updated: Oct 24, 2023

TASK / SPRINT NAME	START	END	STATUS	TIMELINE (WEEKS 1-8)
Sprint 1: Core Architecture	Oct 01	Oct 14	Done	
Sprint 2: UI Design & Prototyping	Oct 15	Oct 28	In Progress	
Backlog Grooming	Oct 18	Oct 19	Pending	
Sprint 3: API Integration	Oct 29	Nov 12	Queue	
User Acceptance Testing (UAT)	Nov 13	Nov 20	Queue	

Completed
Active
Future