

PROJECT TIMELINE

Q3 Product Launch - Team Alpha

Manager: Sarah Jenkins

Status: In Progress

Updated: Oct 24, 2023

Task Description	Owner	Start	End	Weeks (Oct - Dec)
Market Research & Analysis	M. Chen	Oct 01	Oct 15	
UX/UI Design Phase	A. Smith	Oct 12	Nov 05	
Frontend Development	K. Miller	Oct 28	Nov 25	
Beta Prototype Review	All	Nov 28	Nov 28	
QA Testing & Debugging	J. Doe	Dec 01	Dec 20	

Risk Assessment

External API dependencies may delay Frontend Phase by 3-5 business days.

Next Milestone

Final Stakeholder Approval scheduled for December 22nd.