

PROJECT MASTER TIMELINE

Q3-Q4 2024

PROJECT MANAGER Senior Lead Architect
DEPARTMENT Infrastructure & DevOps
PRIORITY Level 1 - Critical

Task Description	Owner	Start	End	Status	Visualization (Aug - Oct)
PHASE 1: RESEARCH & DISCOVERY					
Stakeholder Requirements Gathering	J. Doe	Aug 01	Aug 14	Complete	
Technical Feasibility Audit	A. Smith	Aug 15	Aug 28	Active	
PHASE 2: DEVELOPMENT & INTEGRATION					
API Architecture Design	R. Chen	Sep 01	Sep 20	Pending	
Core Engine Development	Dev Team	Sep 15	Oct 15	Pending	
PHASE 3: QA & DEPLOYMENT					
UAT & Security Patching	S. Kelly	Oct 10	Oct 25	Pending	