

GLOBAL PROJECT TIMELINE

Strategic Infrastructure Rollout

Reference: PRJ-2024-GLB

Lead Manager Alexander Thorne

Region(s) EMEA, AMER, APAC

Current Period Q3 FY2024

PHASE / MILESTONE	OWNER	TIMELINE	STATUS	QUARTERLY ROADMAP
Phase 1: Discovery & Research				
Stakeholder Alignment	S. Chen	Jan - Feb	Completed	
Market Analysis (Global)	J. Miller	Feb - Mar	Completed	
Phase 2: Execution & Development				
Core Infrastructure Setup	Tech Team	Apr - Jun	In Progress	
Regional Localization	L. Garcia	Jul - Sep	Pending	
Phase 3: Launch & Review				
Beta Testing (Internal)	QA Group	Oct - Nov	Pending	
Final Global Deployment	Executive	December	Pending	

Notes: Dates are subject to local regulatory approvals. Internal Use Only.