

PROJECT PLANNING PHASE

Project: System Architecture Redesign | Manager: Jane Doe

Q1 - Q2 2024

Planning Phase

Schedule / Duration

Discovery & Scope

Resource Allocation

Technical Requirements

Stakeholder Review

Final Roadmap

Active Development

Milestone / Approval

Notes: All phases include a 2-day buffer for revision cycles. Final sign-off required by Executive Steering Committee.