

PROJECT TIMELINE

Residential Renovation: 1240 Maple Ave.

Project Manager: J. Smith
Last Updated: Oct 24, 2023

TASK DESCRIPTION	START DATE	END DATE	STATUS	VISUAL SCHEDULE
Phase 1: Pre-Construction & Demo				
Permit Approval & Site Prep	Nov 01	Nov 05	Complete	
Interior Demolition	Nov 06	Nov 12	Active	
Phase 2: Rough-In & Structural				
Structural Framing	Nov 13	Nov 22	Pending	
Plumbing & Electrical Rough-In	Nov 23	Dec 05	Pending	
Phase 3: Finishes				

TASK DESCRIPTION	START DATE	END DATE	STATUS	VISUAL SCHEDULE
Drywall & Paint	Dec 06	Dec 18	Pending	
Flooring & Cabinetry	Dec 19	Jan 10	Pending	

Prepared by: BuildCore General Contracting
Signature: _____