

PROJECT TIMELINE

Modern Office Complex - Phase 1

Ref: #CON-2024-001

Issued: Oct 24, 2023

JAN 15, 2024

Site Mobilization & Excavation

Establishment of site office, perimeter fencing, and initial earthworks.

COMPLETED

MAR 02, 2024

Foundation & Footing

Reinforcement installation and pouring of primary structural concrete.

IN PROGRESS

MAY 20, 2024

Structural Steel Framing

Erection of main steel skeleton and secondary support members.

SCHEDULED

AUG 12, 2024

Building Envelope

Installation of curtain wall system, roofing, and exterior cladding.

SCHEDULED

NOV 05, 2024

Interior Fit-out & MEP

Mechanical, electrical, and plumbing rough-ins followed by dry-walling.

SCHEDULED

DEC 20, 2024

Project Handover

Final inspection, punch-list clearance, and occupancy permit issuance.

TARGET