

PROJECT MILESTONE TRACKER

Report Date: 2023-10-27

Project Name Alpha Cloud Migration

Project Lead Sarah Jenkins

Overall Progress 65% Complete

Phase 1: Architecture Audit Aug 15, 2023

COMPLETED

Full system documentation and resource mapping finalized. Stakeholder approval received.

Phase 2: Environment Setup Sep 20, 2023

COMPLETED

Staging and Production VPCs configured. Security protocols applied.

Phase 3: Data Migration Nov 05, 2023

IN PROGRESS

Current status: Transferring legacy SQL databases to RDS clusters. 4/10 units synced.

Phase 4: Final UAT & Handover Dec 12, 2023

PENDING

Pending completion of migration phase. Verification scheduled for week 49.

RISK ASSESSMENT	OWNER	PRIORITY	MITIGATION STRATEGY
Data Integrity Latency	Technical Team	High	Parallel validation scripts running every 4 hours.
Bandwidth Limitations	Ops Lead	Medium	Scheduled off-peak transfer windows enabled.