

SOFTWARE DEVELOPMENT ROADMAP

Project: Nebula Cloud Architecture

Version 2.0.4
Updated: Oct 24, 2023
OCT 2023

Requirements & Discovery

Stakeholder interviews, technical feasibility study, and initial system architecture design.

PLANNING APPROVED

NOV 2023

MVP Core Development

Setting up CI/CD pipelines, database schema implementation, and authentication modules.

DEVELOPMENT HIGH PRIORITY

JAN 2024

Alpha Release

Internal testing phase. Integration of core API services with the frontend dashboard.

TESTING INTERNAL

MAR 2024

Beta Program

External pilot testing with select users. Performance tuning and security hardening.

USER FEEDBACK SECURITY

MAY 2024

Production Launch

Public release, global CDN deployment, and 24/7 monitoring initialization.

DEPLOYMENT MILESTONE