

PROJECT TIMELINE

Q3 Operations Expansion

Manager: Alex Rivers

Status: On Track

PHASE / TASK

SCHEDULE & COMPLETION

Research & Discovery

100%

Architecture Design

65%

Infrastructure Setup

20%

Final Review

0%

Current Progress

Key Milestone

Date Range: July - September