

BRIDGE CONSTRUCTION MASTER TIMELINE

Project ID: BR-2024-089X

Duration: 24 Months
Location: East River Crossing

PHASE & ACTIVITY	START DATE	END DATE	COMPLETION	STATUS
PHASE I: PRE-CONSTRUCTION & SITE PREP				
Environmental Impact Study	Jan 05, 2024	Mar 20, 2024		CLOSED
Site Clearance & Mobilization	Apr 01, 2024	May 15, 2024		ACTIVE
PHASE II: FOUNDATION & SUBSTRUCTURE				
Piling & Abutment Pouring	May 20, 2024	Sep 10, 2024		IN PROGRESS
Main Pier Construction	Aug 15, 2024	Jan 30, 2025		PENDING
PHASE III: SUPERSTRUCTURE & DECKING				

PHASE & ACTIVITY	START DATE	END DATE	COMPLETION	STATUS
Girder Installation	Feb 15, 2025	Jun 20, 2025		PENDING
Concrete Deck Pouring	Jun 25, 2025	Oct 15, 2025		PENDING
PHASE IV: FINISHING & INSPECTION				
Paving & Safety Railings	Nov 01, 2025	Dec 15, 2025		PENDING
Final Load Testing & Handover	Jan 05, 2026	Jan 25, 2026		PENDING

Project Manager: _____
 Date Generated: August 22, 2024
 Page 1 of 1