

PROJECT TIMELINE

Construction Master Schedule

Generated: Oct 24, 2023

PROJECT NAME Oak Ridge Residence Remodel
CONTRACTOR Precision Build Group
PROJECT MANAGER Alex Rivera
START DATE Nov 01, 2023
TARGET COMPLETION Feb 15, 2024
CURRENT STATUS Pre-Construction

TASK DESCRIPTION	START DATE	END DATE	RESPONSIBLE	COMPLETION
PHASE 1: SITE PREP & DEMOLITION				
Permit Procurement & Site Survey	Nov 01	Nov 07	Admin	
Interior Non-Structural Demolition	Nov 08	Nov 15	Demo Crew	
PHASE 2: ROUGH-INS & FRAMING				
Structural Wall Framing	Nov 16	Nov 24	Carpentry	
Electrical & Plumbing Rough-ins	Nov 25	Dec 05	Sub-Contract	
PHASE 3: FINISHES				
Drywall & Taping	Dec 06	Dec 15	Drywall Tech	

TASK DESCRIPTION	START DATE	END DATE	RESPONSIBLE	COMPLETION
Cabinetry & Flooring Installation	Jan 05	Jan 20	Finish Team	

* All dates are subject to weather conditions and material availability. Weekly updates provided every Friday.