

CONSTRUCTION PHASE SCHEDULE

Project: Riverside Modern Complex | Site Ref: #882-01

Duration: 180 Days

Start: Oct 01, 2023

Phase & Description	Start	End	Q4 2023 - Q1 2024 Schedule
Site Preparation & Clearing	Oct 01	Oct 15	100%
Foundation & Footing	Oct 16	Nov 10	85%
Structural Framing	Nov 12	Dec 20	40%
Electrical & Plumbing Rough-in	Dec 22	Jan 15	Pending
Roofing & Exterior Shell	Jan 10	Feb 05	Scheduled
Final Inspection (Phase 1)	Feb 10	Feb 12	