

SDLC PROJECT TIMELINE

Project Alpha v1.0

Lead: Engineering Dept.
Date: Q3 - Q4 2024

PHASE / TASK
W1
W2
W3
W4
W5
W6
W7
W8
W9
W10
W11
W12

- Requirements & Planning
- System Analysis
- UI/UX & Architecture Design
- Development / Sprint Cycles
- QA & User Acceptance
- Deployment & Handover

â– Planning â– Analysis â– Design â– Implementation â– Testing â– Release