

PROJECT TASK PROGRESS

Q3 Strategy Realignment

Manager: Alexander Pierce

Report Date: Oct 24, 2023

ID	TASK DESCRIPTION	OWNER	PRIORITY	PROGRESS	DEADLINE
001	Stakeholder Interview Phase	Sarah Jenkins	High	100%	Oct 10
002	Resource Allocation Model	David Chen	Critical	65%	Oct 28
003	Risk Mitigation Documentation	Elena Rodriguez	Medium	40%	Nov 05
004	Beta Environment Setup	Marcus Thorne	High	15%	Nov 12
005	Final Compliance Audit	Compliance Team	Low	0%	Dec 01

EXECUTIVE SUMMARY

OVERALL COMPLETION **44%**

ACTIVE TASKS **12**

DAYS REMAINING **38**