

EXECUTIVE SUMMARY

Q3 2023 Report

PROJECT NAME Cloud Infrastructure Migration

PROJECT MANAGER Alex Rivers

REPORTING DATE October 12, 2023

OVERALL PROGRESS

75% Tasks Completed

BUDGET STATUS **ON TRACK**

HEALTH SCORE **STABLE**

MILESTONE TRACKING

Security Audit Compliance	Oct 20	In Progress	Cyber Team
Database Schema Migration	Oct 25	Complete	DBA Group
API Integration Testing	Nov 02	Pending	QA Lead

HIGH-LEVEL RISKS & MITIGATION

Resource Availability: Lead developer on leave. Mitigation: Contracting temporary support for Sprint 4.