

ANALYTICAL PROJECT PLANNING PHASE

Project: [Analytical Framework Alpha] Version: 1.0.2 Date: 2023-OCT

- **I. Problem Definition & Scope WEEK 1**

OUTPUT Stakeholder Requirements Document

KPI Primary Objective Alignment

- **II. Data Identification & Extraction WEEK 2-3**

OUTPUT Data Dictionary & Source Mapping

KPI Data Integrity Verification

- **III. Methodology & Modeling Design WEEK 4**

OUTPUT Analytical Model Specification

KPI Statistical Significance Baseline

- **IV. Feasibility & Risk Assessment WEEK 5**

OUTPUT Risk Mitigation Registry

KPI Resource Capacity Threshold