

PROJECT PLANNING PHASE TIMELINE

Form ID: PLN-2024-01
PROJECT NAME Infrastructure Modernization
PROJECT MANAGER Alex Rivers
CURRENT DATE Oct 24, 2023

PLANNING STAGE	START DATE	END DATE	VISUAL TIMELINE	STATUS
Scope Definition	Nov 01	Nov 07		Complete
Stakeholder Analysis	Nov 08	Nov 12		Complete
Resource Allocation	Nov 13	Nov 20		In Progress
Risk Assessment	Nov 21	Nov 25		Pending
Final Approval	Nov 26	Nov 30		Pending

DIRECTOR SIGNATURE

DATE