

MASTER BEDROOM RENOVATION

PROJECT TIMELINE

WEEK 1

Planning & Demolition

Finalize layout and electrical plan

Order flooring, lighting, and fixtures

Remove old carpet, trim, and built-ins

WEEK 2

Infrastructure & Prep

Rough-in electrical (outlets, sconces)

Patch drywall and sand smooth

Prime walls and ceiling

WEEK 3

Finishes

Paint ceiling and walls

Install new flooring and transitions

Install baseboards and window casings

WEEK 4

Installation & Styling

Install light fixtures and switches

Install closet systems

Move in furniture and window treatments

CONTRACTOR CONTACTS & MATERIAL NOTES