

# RESOURCE ALLOCATION CHART

Template Ref: PM-RAC-2024

Project Name \_\_\_\_\_

Project Manager \_\_\_\_\_

Date Range / Phase \_\_\_\_\_

Resource Name	Role	Assigned Tasks	Effort %	Timeline (Start-End)	Current Status
Alex Johnson	Lead Dev	Database Schema, API Auth	100%	Oct 01 - Oct 15	In Progress
Sarah Chen	UI Designer	Hi-Fi Wireframes, Prototyping	50%	Oct 05 - Oct 12	Not Started
Michael Ross	QA Lead	Unit Test Suite Design	25%	Oct 10 - Oct 20	Pending Pre-req

**Resource Conflict Notes:**

**Approval Sign-off:**

---

Project Sponsor

Date

---