

# DELIVERABLE SCHEDULE

Project Alpha Code: PRJ-2024-001

Updated: October 24, 2023

Project Manager: J. Doe

ID	DELIVERABLE NAME	STAKEHOLDER	DUE DATE	STATUS
D-01	Project Charter & Scope Statement	Sponsorship Board	2023-11-05	COMPLETE
D-02	UI/UX High-Fidelity Prototypes	Design Team	2023-11-20	COMPLETE
D-03	Database Schema & API Docs	Engineering	2023-12-01	IN PROGRESS
D-04	Beta Version Release	QA / Client	2023-12-15	IN PROGRESS
D-05	User Training Manuals	End Users	2024-01-10	PENDING
D-06	Final Security Audit	Compliance	2024-01-15	DELAYED
D-07	Project Post-Mortem Report	Sponsorship Board	2024-02-01	PENDING